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VIA OVERNIGHT COURlER

Mr. Gary Miller
Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section
U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

November 13, 2007
(PBW Project No. 1381)

Re: October 2007 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement ofWork (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the DAO, rather than
by the 10th of the following month as indicated in Appendix 1 of the VAO. In accordance with
the VAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the DAO during
the previous month - The following actions were taken during the previous month:

• Rl/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task6 of the Rl/FS Work Plan including:

o Subtask 6.3 - Surface soil samples collected from 17 locations on off-site
Lots 19 and 20, as part of residential soil investigation activities, were
analyzed for lead in accordance with your September 6, 2007 letter.
Validation of the laboratory data from these analyses and evaluation of the
analytical data was performed. An e-mail transmitting these data and
proposing that the residential soil investigation had been completed was sent
to you on October 10,2007.

o Subtask 6.5 - Evaluation of Phase 1 and 2 groundwater data was performed
and a letter proposing Phase 3 groundwater investigation activities was sent
to you on October 12, 2007.

o Subtask 6.7 - Evaluation ofPhase 1 and 2 wetland sediment data was
performed.
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2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - The
following data were received or generated during the previous month:

• The unvalidated laboratory analytical report for the Lots 19 and 20 surface soil
sample analyses described above is provided in electronic form on the enclosed
DVD.

• The validation report for these Lots 19 and 20 surface soil sample analyses is
provided in electronic form on the enclosed DVD.

• The updated database, including all data validated through October 31, 2007 is
provided in electronic format on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• RIlFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan (weather and access permitting) including:

o Subtask 6.3 - Soil investigation - to be continued through Phase 2 soil
sample collection and analyses, data validation, and data evaluation.

o Subtask 6.5 - Groundwater/NAPL investigation - to be continued through
Phase 3 monitoring well installation and development, groundwater sampling
and analysis, data validation, hydraulic testing, and data evaluation.

o Subtask 6.7 - Sediment investigation - to be continued through data
evaluation, sample collection and analyses, and data validation.

4. 11formation regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are
approximately 60~1o complete. No delays were encountered this month.

Although not required by the VAO, an alternative project schedule was submitted to you on
October 18, 2007 in response to your request. This alternative schedule was based on use of a
removal action approach for performance ofremaining project activities to obtain construction
completion by September 30, 2008, coupled with a partial delisting of the Site.

Thank you for the opportunity to submit this status report. Should you have any questions,
do not hesitate to contact me.

Sincerely,

G & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer
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cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Robert L. Iuliucci - Sequa Corporation
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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